AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT - CONTRAGTID CODE PSR 'T‘GEZ
" 2, AMENDMENT/MOMMFICATION NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ. NO, - 5. PROJECT NO. ¢rappiicable
0012 05/10/07 : PR-R7-07-10352
6. ISSUED BY CODE' 7. ADMINISTERED BY (i other thon lfom 6} CODE
U.S. EPA Region Vii
PLMG/RFMBI/AAMS
901 North 5th Street
Kansas City, KS 66101

8. MAME AND ADDRESS OF CONTRACTOR (No, strens, caunty, State and ZiP Code) /) |24 AMENDMENT OF SOLICITATION NO.
CH2M HILL, INC. ‘ JoB. DATED (se iTem 19
1100 112TH AVENUE, N.E.
Bellevue, WA 98004 7/ [10A. MODIFICATION OF CONTRACTIORDER
NQ.
|68-87-04-01 TO# 14
108, DATED (sEEmEM13)
CODE FACILITY CODE - ] 09/29/04

A1, THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

I] The above numbered solicitation is amended as set forth in ltem 14, The hour and date specified for recelpt of Offers [}is extended, [} fs not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following mothods:
{a) By completing ltems 8 and 18, and returning copies of the amendment; (b) By acknowledging receipt of this amendiment on each capy of the offer
submitted; or (¢) By separate letter or telegram which includes a reference to the solicitation and dment numbers. FAILURE OF YOUR ACKNOWLEDG-

MENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT
IN REJECTION OF YOUR OFFER. i by virtue of this amendment you desire to change an offer already submitted, such change may be made by felegram or
latter, provided each telegram or letter makes reference to the solicitation and this amendment, and is recelved prior to the opening hour and date specified,

12. ACCOUNTING AND APPROPRIATION DATA (i required)
See the section, Accounting/Appropriation Data, in the attachment on Page 2.

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTSIORDERS
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

) [A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Speclfy authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CON-
et TRACT GRDER NO. N ITEM 104

{B. THE ABOVE NUMBERED CONTRACT/ORDER 1S MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES {such ns changes I payiny offfco,
appraprintion date, ote) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

c. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER {SpecHy type of modification ard authority)
X lIin accordance with clause G.1

E. IMPORTANT: Confractor [X] is not, [}is required to sign this document and returm coples to the issuing office.

14, DESCRIPTION OF AMENDMENT/MODIFICATION{Crganized by UCF section headings, 7 soll fe subject matter where feasible)

The purpose of this modification is to approve WPA #3 Rev 0 dated April 6, 2007 with Task 8.01 restrictions and incremental
fund $62,000 for approved workplan.

Except as provided herein, alt terms and conditions of the document referenced in item 94 or 10A, as heretofore changed, remains unchanged and in full force
and effect.

15A.  NAME AND TETLE OF SIGNER (Yype or pring 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type orpring
YIOLANDA M. NERO
168, CONTRACTOR/DFFEROR t5C  DATE SIGNED |1$8 FTED STAT v cA 16C. DATE SIGNED
o of person authorized to sign (Slgnature of O & Oftlfer) 05/10/07
NSN 7540-07-152-8070 301 ,’ STANDARD FORM 30 (REV 10-83)
PREVIOLIS EDITION UNUSABLE ) Prescribed by GSA

FAR {48 CFR) §2.243



Task Order #014-RD-RD-1 02Q - Canyon Creek

Contract: 68-87-04-01, Task Order: 0014, Mod: 00G1l2 Lead PR Number: PR-R7~07~10352

Summary Information

Title: Task Order #014-RD-RD-102Q - Canyon Creek
Period of Performahce: From: (9/29/04
To: .12/31/0G7
Award Date: 08/29/04
Total Funding: $1,528,937.00

'AccountinglAppropriation Data

The following item(s) have been added:

P

Program  Site/ Cost Obj /

PoP DCHN BEYS Appr.# Org Element Project Org Clss Amount C
Base QRC036 o7 T 0AQOP 302DpD2C 1020RDO3 0012 2505 $62,000.00 <C

Funding Breakout

Acct.Info Funding Categozy Amount

FY2004 - QICO94 [M] Cost Ceiling 5190, 898. 00
________________ Total:  $490,898.00
FY2004 ~ QJC095 [M] Cost Ceiling $50,000.00
________________ Total:  $50,000.00
FY2004 ~ QJClCL [M] Cost Ceiling - $20,000.00
““““““““““““““““ total:  §20,000.00
FY2005 ~ QLC117 [M] Cost Ceiling $88,818.00
““““““““““““““ total:  $88,818.00
FY2005 - QLC124 [M] Cost Ceiiing ' $142,399.00
"""""""""""""""" rotal:  $142,399.00
FY2006 -~ QNC013 [M] Cost Ceiling $100,000.00
________________ rotal:  $100,000.00
?Y2066 - QNCC66 [M] Cost Ceiling $200,000.C0
"""""""""""""""" Total:  $200,000.00
FY2006 -~ QNC101 [M] Cost Ceiling  $165,000.00
"""""""""""""" otal:  $165,000.00
FY2007 - QRCO14 [M] Cost Ceiling $144,822.00
""""""""""""""" Total:  $144,822.00
FY2C07 - QRC027 [M] Cost Ceiling $65,000.00
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Task Order #014-RD-RD-102Q - Canyon Creek

Contract: 68~857-04~-01, Task Order: 0014, Mod: 0012 Lead PR Number: PR-R7-07~10352
Total: $65,000.00
FY2007 - QRC036 [M] Cost Ceiling $62,000.00 )
"""""""""""""""" Total:  $62,000.00

iM] - Modified
[A] - Added

Procurement Management Roles
The following item(s) have been modified:
ADMINISTRATIVE CONTRACTING OFFICER:

U.S. E.P.A.

Attn: YOLANDA M. NERO

901 N. 5TH STREET

KANSAS CITY, KS 66101

Mail Code: '

Phone Number: 913-551-7573

Fax Number: 913-551-9573
E~Mail Address: nero.yolandalepa.gov

Attachments
The following item(s) have been modified:

Document Cumulative Task Order Funding Amounts was modified.

The following item(s) have been.added:

Attachment Name

WPA 3 Rev 0 Approval Notes

TO Totals

The following item(s) have been modified:

Category POP From By Te
Cost Ceiling Base pd. 51,466,937.00 562,000.00 51,528, 937.00

TO Classification
The fbllqwing changes have occurred:

The Task Order Ceiling has changed from $1,466,937.00 to $1,528,937.00.
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Cumulative Task Order Funding Amounts

Contract: 68-87-04-01, Task Ordex: 0014, Mod: 0012 Leaci PR Number: PR-R7-07-10352
Cumulative Task Order Funded Amounts

Funded via Basic TO $ 560,898.00
Funded via MOD 0001 $ 0.00
Funded via MOD 0002 $ 142,399.00
Funded via MOD 0003 $ 0.00
Funded via MOD 0004 $ 188,818.00
Funded via MOD 0005 $ 0.00
Funded via MOD 0006 $ 0.00
Funded via MOD 0007 $ 0.00
Funded via MOD 0008 $  200,000.00
Funded via MOD 0009 $  165,000.00
Funded via MOD 0010 $  144,822.00
Funded via MOD 0011 $  65,000.00
Funded via MOD 0012 $  62,000.00

Cumulative TO Funding Subtotal $ 1,528,937.00
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WPA 3 Rev 0 Approval Notes

Contract: 68-87-04-01, Task Order: 0014, Mod: 0012 Lead PR Number: PR-R7-07-10352

Workplan Approval Notes

The contractor is authorized at this time to proceed with the Workplan Amendment 3
Revision 0 dated April 6, 2007 at Canyon Creek. As shown in the attached spreadsheet,
funding in the amount of $1,528,937.00 is currently available. The contractor shall not
incur cost in excess of the available funding amount of $1,528,937.00 until approved in
writing by the contacting officer. If the contractor falls to cbtain a written approval
and authorization as instructed by the contracting officer, the Government will not be
liable for reimbursing the contractor for any cost above the approvied funding amount.

Task Order Site Name Work Plan Available
Nunber _ Approved Amount Funding
014~RD~RD~102Q | Canyon Creek $1,528,937.00 | $1,528,9837.00
TOTALS $1,528,937.00 | $1,528,937.00

RESTRICTIONS

Contractor shall not work on the following tasks without prior approval of the EPA Contracting officer and TOPO.

Task PD.01 (Task 8.01) - Gathering Existing Data - 203 hours and $25,680
1) the movement of data to STORET and

2) aerial survey work Includes ODC $3766 {subcontractor, fravel and reproduction)

Attachment 8 ~ Page: 1



